) UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 10001

$ & 2 REGION 5
3 g 77 WEST JACKSON BOULEVARD
%, & ) CHICAGO, IL  60604-3590
At prot®
APR 0 9 1398
REPLY TO THE ATTENTION OF:
MEMORANDUM

SUBJECT: ACTION MEMORANDUM - Request for a Ceiling Increase to Complete
the Time-Critical Removal Action at the Michigan Chrome and Chemical

Site, Detroit, Wayne County, Michigan (Site ID #B550)

FROM: P.C. Lall, On-Scene Coordinator
Emergency Response Branch - Section 1

TO: William E. Muno, Director
Superfund Division

THRU: Wendy L. Camey, Acting Chief
Emergency Response Branch Q%h lA)C’

L PURPOSE

The purpose of this memorandum is to request and document approval to expend an
additional $112,080 which, in addition to the previously approved project ceiling of
$321,200, brings the total project ceiling to $433,280 to complete the time-critical
removal action at the Michigan Chrome and Chemical (MCC) Site in Detroit, Wayne
County, Michigan. Emergency and Rapid Response Services contractor personnel
mobilized to the site to begin Phase | removal activities on December 10, 1998.

Wastes remaining on site include 76 drums of FO06 sludge from the plating waste water
treatment area, approximately 2,500 gallons of contaminated waste water and a roll-off
box of contaminated personal protective equipment (PPE) and debris. One section (pit
2) of the waste water treatment clarifier continues to recharge and contains siudge
different from the FO06 sludge already packaged for disposal. This pit, as well as the
source of subsurface flow into the pit, needs to be investigated to understand the extent
of contamination and determine the need of a Phase Il removal action. Since
mobilization, additional contaminated areas have been discovered. As a result,
additional funding is being requested at this time. This ceiling increase will be used to
fund disposal of the remaining waste as well as to investigate the sources of subsurface
contamination.
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2
The MCC site is not on the National Priorities List (NPL).

il.  SITE CONDITIONS AND BACKGROUND
CERCLIS ID #MID 005 378 161

A Physical Location and Description

For a description of site conditions and background information, see the attached
Action Memorandum dated October 19, 1998.

The MCC Site is located at 8615-35 Grinnell Avenue, Detroit, Wayne County, Michigan
48213 (Latitude 42°23'50"N and Longitude 83°00'5"W). The site is approximately 10
acres and consists of two separate properties located in a mixed residential/industrial
area. The properties are bordered to the south by Grinnell Street, to the east by
industrial operations, to the north by the Detroit Terminal Railroad tracks, and to the
west by Erwin Street. The closest residences are south of Grinnell Street,
approximately 50 yards from the site. Approximately 16,570 persons live within a 1-
mile radius of the site, 14 percent of which are Black and 26 percent are Hispanics.
Median household income is approximately $13,100. Houses in the area are 45.8
percent owner occupied.

B.  Removal Actions to Date

Please refer to the attached Action Memorandum dated October 19, 1998. Since
December 10, 1998, the following activities have been conducted:

1) A site specific health and safety plan has been developed and implemented,

2) Site security measures have been provided which include, but are not limited to,
security guard service, signs, and repairs to fence;

3) Hazardous wastes and hazardous materials from vents, vats, floor piles, surface
trenches, tanks, lab packs, and other containers have been sampled,
characterized, packaged, and disposed of off-site;

4) Exposed asbestos-containing material has been characterized and disposed of
off-site;

5) Plating waste treatment sludge FO06 has been packaged and is awaiting
disposal; and

6) Sections of contaminated floors and catch basins have been sampled.
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The ceiling increase being requested will provide the funding necessary for Phase |
project completion consisting of disposal of the remaining sludge, contaminated waste
water, and PPE, as well as investigation of subsurface contamination.

.  THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT, AND
RIT

The conditions at the MCC Site continue to present an imminent and substantial threat
to public health or welfare and the environment and meet the criteria for a removal
action as stated in the National Contingency Plan (NCP), 40 CFR § 300.415 (b)(2),
specifically: '

a) Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or
other bulk storage containers, that may pose a threat of release;

Seventy-six drums of FO06 plating sludge are staged on site awaiting disposal at an off-
site disposal facility. In addition, the pit has approximately 2,500 gallons of hazardous
waste water contaminated with high levels of chromium and cadmium that needs to be
disposed of off site.

b) High levels of hazardous substances or pollutants or contaminants in soils
largely at or near the surface, that may migrate;

Analytical results indicated that surface soils in the vent room and plating room contain
high levels of chromium (51,837 mg/kg total, 166 mg/kg Toxicity Characteristic
Leaching Procedure (TCLP) which is over 30 times greater than the Resource
Conservation and Recovery Act (RCRA) regulatory limit) and cyanide (212 mg/kg). The
depth and horizontal extent of contamination needs to be investigated prior to further
removal and/or remedial action.

c) Weather conditions that may cause hazardous substances or pollutants or
contaminants to migrate or be released,

There are leaks in sections of the roof so rainwater can enter the contaminated areas
causing migration of the contaminants. In addition, a section of the waste water
treatment sludge pit keeps recharging through the subfloor piping system that needs to
be investigated.

IV. ENDANGERMENT DETERMINATION

Given the site conditions, the nature of the suspected hazardous substances on site,
and the potential exposure pathways described in Sections Il and |l above, actual or
threatened releases of hazardous substances from this site, if not addressed by
implementing the response actions selected in this Action Memorandum, may present
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an imminent and substantial endangerment to public health, or welfare, or the
environment.

V.  PROPOSED ACTIONS AND ESTIMATED COSTS

The OSC proposes to conduct the following actions to mitigate threats posed by the
presence of hazardous substances at the MCC Site:

1)  Continue to implement a site health and safety plan and emergency contingency
plan;

2) Continue to implement appropriate site security measures;

3) Armrange transportation and disposal of the FO06 sludge, contaminated waste
water, and PPE; and

4) Conduct post cleanup sampling, characterization, and analysis of site surface,
subsurface, and run-off areas to document completeness of the removal action.

All hazardous substances, poilutants, or contaminants removed off site pursuant to this
removal action for treatment, storage, and disposal shall be treated, stored, or disposed
of at a facility in compliance with the U.S. EPA Off-Site Rule, 40 CFR § 300.440, 58
Fed. Reg. 49215 (1993).

The OSC has begun planning for the provision of post-removal site control consistent
with the provisions of Section 300.415 () of the NCP.

The response actions described in this memorandum directly address the actual or
threatened release at the site of a hazardous substance, or of a pollutant, or of a
contaminant which may pose an imminent and substantial endangerment to public
health or welfare or to the environment. These actions do not impose a burden on
affected property disproportionate to the extent to which that property contributes to the
conditions being addressed. It is anticipated that time-critical removal activities will take
approximately 8 on-site working days to complete.

The detailed cleanup contractor costs are presented in Attachment 1 and estimated
project costs are summarized below:



REMOVAL PROJECT CEILING ESTIMATE

EXTRAMURAL COSTS;
CURRENT PROPOSED PROPOSED
CEILING  INCREASE CEILING
Cleanup Contractor Costs $180,900 $ 36,000 $216,000
Contingency (15%) 27,000 4 —32,400
Subtotal $207,000 $ 41,400  $248,400
Total START 28,000 7 55,000
Extramural Subtotal $235,000 $ 68400  $303,400
Extramural Contingency (20%) 47 1 $ 60,680
TOTAL EXTRAMURAL COSTS $282,000 $ 82,080 $364,080
INTRAMURAL COSTS:
U.S. EPA Direct Costs $ 13,200 $ 10,000 $ 23,200
U.S. EPA Indirect Costs $26000 $ 20000 $ 46,000
TOTAL INTRAMURAL COSTS $ 39,200 $ 30,000 $ 69,200
TOTAL REMOVAL PROJECT CEILING $321,200 $112,080 $433,280
li L Vv men

All applicable, relevant, and appropriate requirements (ARARs) will be complied with to
the extent practicable. A letter was sent to Mr. Jon Russell of the Michigan Department
of Environmental Quality (MDEQ) on April 28, 1998, requesting that the MDEQ identify
State ARARs. Any State ARARs identified in a timely manner for this removal action
will be complied with to the extent practicable.

VI N SHOULD ACTION BE DE D
OR NOT TAKEN

Continued risk to public health and the environment will result if no action or delayed
action ensues.



Vill. QUTSTANDING POLICY ISSUES

There are no outstanding policy issues associated with this site.

IX. ENFORCEMENT

For administrative purposes, information conceming the enforcement strategy for this
site is contained in the Enforcement Confidential Addendum.

X. RECOMMENDATION

This decision document represents the selected removal action for the MCC Site
developed in accordance with CERCLA, as amended, and is not inconsistent with the
NCP. This decision is based upon the Administrative Record for the site. Conditions at
the site continue to meet the NCP Section 300.415(b)(2) criteria for a removal and |
recommend your approval of the proposed ceiling increase of $112,080. The total
project ceiling, if approved, will be $433,280. Of this, an estimated $309,080 may be
used for cleanup contractor costs. You may indicate your decision by signing below.

APPROVE: /]/1/ f 7} A DATE: 3/2 A?

Director, Superfund le ion

DISAPPROVE: DATE:
Director, Superfund Division

Enforcement Addendum

Attachments
1. Detailed Cleanup Contractor Cost Estimate
2. Administrative Record Index
3. Action Memorandum dated October 19, 1998

cc:. K. Mould, U.S. EPA, 5202-G
M. Chezik, U.S. Dept. of the Interior, w/o Enf. Addendum
A. Howard, MDEQ, w/o Enf. Addendum
R. Harding, MDEQ, w/o Enf. Addendum
J. Granholm, MI Dept. of Attorney General, w/o Enf. Addendum
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MICHIGAN CHROME AND CHEMICAL SITE
APRIL, 1999
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ATTACHMENT 1
DETAILED CLEANUP CONTRACTOR COST ESTIMATE
MICHIGAN CHROME AND CHEMICAL SITE
DETROIT, MICHIGAN
APRIL 1999

The estimated cleanup contractor costs necessary to complete the removal action at
the Michigan Chrome and Chemical Site are as follows:

Personnel $ 8,000
Equipment & Materials $ 2,000
Sampling & Analysis $12,000

Transportation and Disposal $14,000

Total $36,000



-INDEPENDENT GOVERNMENT COST ESTIMATE
MICHIGAN CHROME AND CHEMICAL SITE
DETROIT, MICHIGAN

LABOR

RM, Forman,QOperator, Field Clerk + per diem = $2,000/day x 4 days $8,000

EQUIPMENT & MATERIALS
Backhoe, pickup truck , sedan and expandables $2,000
SAMPLING & ANALYSIS
Waste profiles, Disposal and Site Characterization sampling $12,000

TRANSPORTATION & DISPOSAL

F006 sludge $9,000

Hazardous wastewater $2,000

PPE & Contaminated Debris $3,000
Cleanup Contractor Total

$36,000
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. ATTACHMENT 2

U.8. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR
MICHIGAN CHROME AND CHEMICAL SITE
DETROIT, WAYNE COUNTY, MICHIGAN

ORIGINAL
MAY 7, 1998

DATE AUTHOR RECIPIENT TITLE/DESCRIPTION PAGES

01/15/98 Powers, R., El-Zein, J., FAX Transmission re: 4
City of U.S. EPA Referral of the Michigan
Detroit Chrome and Chemical Site

to U.S. EPA

04/08/98 Ecology and U.S. EPA Site Assessment Report 16
Environment, for the Michigan Chrome
Inc. and Chemical Site

04/28/98 Lall, P., Russell, J., Letter re: U.S. EPA’'s 1
U.S. EPA MDEQ Request for Michigan

ARARs for the Michigan
Chrome and Chemical

Site
07/02/98 Lall, Pp., Muno, W., Action Memorandum: 12
U.S. EPA U.S. EPA Determination of Threat

to Public Health, Welfare
or the Environment at

the Michigan Chrome and
Chemical Site (PORTIONS
OF THIS DOCUMENT HAVE
BEEN REDACTED)

UPDATE #1
OCTOBER 27, 1998
10/19/98 Lall, p., Muno, W., Action Memorandum: 15
U.S. EPA U.S. EPA Request for a Time-

Critical Removal Action
at the Michigan Chrome
and Chemical Site
(PORTIONS OF THIS DOCU-
MENT HAVE BEEN REDACTED)



NO., DATE

1

04/09/99

Lall, P.,
U.S. EPA

RECIPIERNT

UPDATE #2
APRIL 5, 1999

Muno, W.
U.S. EPA

’

Michigan Chrome & Chemical AR

Page 2
TITLE/DESCRIPTION PAGES
Action Memorandum: 27

Request for a Ceiling
Increase to Complete the
Time-Critical Removal
Action at the Michigan
Chrome and Chemical Site
(PENDING)
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REPLY TO ATTENTION OF:

SUBJECT: ACTION MEMQORANDUM - Request for a Time-Critical Removal Action at the
Michigan Chrome and Chemical Site, Detroit, Wayne County, Michigan (Site ID
#B550)

(el
FROM: P.C. Lall, On-Scene Coordinator //C'- ( (> ’(
Emergency Response Branch - Section 1

TO: William E. Muno, Director
Superfund Division
THRU: Richard C. Kar Lk

Emergency Respdnée Branch

L. PURPOSE

The purpose of this memorandum is to request and document your approval to expend up to
$321,200 in order to abate an imminent and substantial threat to public health and the
environment posed by the presence of contaminated soils, piles of metallic plating wastes,
plating sludges and laboratory chemicals at the inactive and badly vandalized Michigan Chrome
and Chemical (MCC) Company Site in Detroit, Wayne County, Michigan. Drums containing
corrosive materials are also present in the open yard at the facility.

The actions proposed herein will mitigate site conditions by investigating the extent of surface
contamination at the site and by implementing a removal action. Negotiations with the
Responsible Party have been ongoing but the Responsible Party has declined to conduct a
removal claiming financial inability to perform the removal action despite earlier assurances to
conduct the removal. The fact that releases of hazardous substances have already occurred and

are likely to continue until removal activities have been completed requires that on-site activities
be considered time critical.

The MCC site is not on the National Priorities List (NPL). Gt _——‘!
ILI,--_..._ [ !'
! o
| ocr 26 1908 P
Uosrosoooses

Printed on Recyded Pase!



IL SITE CONDITIONS AND BACKGROUND
CERCLIS ID #MID 005 378 161
A. Physical Location and Description

The MCC Site is located at 8615-35 Grinnell Avenue, Detroit, Wayne County, Michigan 48213
(Latitude 42°23'50"N and Longitude 83°00'5"W). The site is approximately 10 acres and
consists of two separate properties located in a mixed residential/industrial area. The properties
are bordered to the south by Grinnell Street, to the east by industrial operations, to the north by
the Detroit Terminal Railroad tracks, and to the west by Erwin Street. The closest residences are
south of Grinnell Street, approximately 50 yards from the site. Approximately 16,570 persons
live within a 1-mile radius of the site, 14 percent of which are Black and 26 percent are
Hispanics. Median household income is approximately $13,100. Houses in the area are 45.8
percent owner occupied.

The area surrounding the site meets the Category One Environmental Justice criteria as

employed by the United States Environmental Protection Agency's (U.S. EPA) Superfund
Program.

B. Site Background

The site owner-operator is Mr. Robert Huber. MCC currently is not an operating facility.

During the operating years, the company was an industrial electroplating and coating facility, and
the process produced an array of hazardous waste streams that included waste cyanide sludge,
metal hydroxide sludge, and various organic solvents.

The site was referred to the U.S. EPA, Emergency Response Section 1, by the City of Detroit,
Department of Environmental Affairs, on January 6, 1998. On February 5, 1998, the On-Scene
Coordinator (OSC), along with members of the START team, conducted a reconnaissance walk
through on site. Access was provided by the property owner, Mr. Huber, who, along with his
attorney and consultants, also accompanied the U.S. EPA group for a site walk through.

Piles of metallic plating solids were observed on the floors in various locations in the building.
The concrete floor in the cyanide treatment area was severely etched by corrosive chemicals.
Long trenches connecting various process areas were full of sludge and sediment. Plating
wastewater pretreatment tanks were full of liquid. Containers of chemicals and paints of various
sizes were scattered around throughout the buildings and the laboratories. Many containers had
labels indicating corrosive materials, flammables, and mercury as the contents. Qutside the
building, in an uncovered fenced area, were hundreds of 55-gallon drums, vats, and tanks
containing various hazardous and nonhazardous materials.
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Two solid samples from floors and a liquid sample from the wastewater tanks were taken. These
samples were split with Environmental Consulting and Technology, Inc., consultant to MCC.
Analytical data revealed high levels of heavy metals and cyanide in the solid samples. Toxicity
Characteristic Leachate Procedure (TCLP) analysis indicated the leachate cadmium
concentration is three times the Resource Conservation and Recovery Act (RCRA) levels
allowed in the soils. The cyanide concentration is almost twice the level allowed based upon the
direct contact exposure scenario.

IIIl. THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT, AND
STATUTORY AND REGULATORY AUTHORITIES

The conditions at the MCC Site present an imminent and substantial threat to public health,
welfare, and the environment and meet the criteria for a removal action provided for in the
National Contingency Plan (NCP), Section 300.415, paragraph (b)(2), specifically:

a)  Actual or potential exposure to nearby human populations, animals, or the food chain
from hazardous substances or pollutants or contaminants;

Numerous containers, potentially containing hazardous materials and hazardous wastes, are
present on site. Site soils have high levels of heavy metals and cyanides. The site is easily

accessible and plenty of evidence of trespassing activity was evident. Dead rats were observed in
the open trenches.

b)  Hazardous substances, pollutants, or contaminants in drums, barrels, tanks. or other bulk
storage containers, that may pose a threat of release;

The outdoor storage area contained numerous containers of all sizes and types (vats, drums,
tanks, small containers). Most of the containers were empty and unlabeled. A few containers
held varying amounts of liquids. Drum labels observed included hydrogen peroxide 35 percent,
irilac 1012 (a protective coating for metals), hydrocyanic acid salt and caustic soda. This area
also contained bags of powder and debris. Some of these drums and vats are open and exposed,
subject to leakage as well as subject to dermal contact when accessed by humans or animals.
Unlabeled containers with incompatible materials may be stored near each other and may react
violently if mixed inadvertently. Continued vandalism and uncontrolled destructive activity at

the site could result in the release of such contaminants to the soil (surface and subsurface) and
the groundwater at the site.

¢)  Highlevels of hazardous substances or pollutants or contaminants in soils largely at or
near the surface, that may migrate;

Analyt'ical results indicated that surface soils contained elevated levels of heavy metals (copper,
chromium, cadmium, and zinc up to 900 mg/kg) and cyanide (14,000 mg/kg). TCLP analysis
indicated the leachate cadmium concentration is three times the RCRA levels allowed in the
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soils. The cyanide concentration is almost twice the level allowed based upon the direct contact
exposure scenario. There were only two samples taken; however, a complete extent-of-
contamination study of the surface soils is necessary to identify all the contaminated areas.
Surface trenches are full of sludge potentially from plating processes. This sludge needs to be
analyzed and removed. Tracking of contaminated soils, sludges, as well as release of
contaminants from soils to groundwater, could potentially have occurred and would continue to
occur unless the surface contamination is addressed.

d)  Weather conditions that may cause hazardous substances or pollutants or contaminants to
migrate or be released;

There are leaks in sections of the roof so rainwater can enter the contaminated areas causing
migration of the contaminants. The drums and other containers stored outside the buildings are
exposed to the elements and are subject to deterioration.

IV. ENDANGERMENT DETERMINATION

Given the site conditions, the nature of the suspected hazardous substances on site, and the
potential exposure pathways described in Sections Il and III above, actual or threatened releases
of hazardous substances from this site, if not addressed by implementing the response actions
selected in this Action Memorandum, may present an imminent and substantial endangerment to
public health, or welfare, or the environment.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

The OSC proposes to conduct the following actions to mitigate threats posed by the presence of
hazardous substances at the MCC site:

1) Develop and implement a site health and safety plan and an emergency contingency plan;
2)  Implement appropriate site security measures;

3)  Conduct comprehensive site investigation activities, including site sampling and analysis
necessary to fully characterize the nature and extent of contamination;

4)  Identify, package, and dispose of all hazardous materials and wastes, including
contaminated soils and lab containers from the entire site in accordance with Federal,
State, and local regulations; and

5)  Conduct post cleanup sampling and analysis to document completeness of the removal
action.
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All hazardous substances, pollutants, or contaminants removed off site pursuant to this removal
action for treatment, storage, and disposal shall be treated, stored, or disposed of at a facility in
compliance with the U.S. EPA Off-Site Rule, 40 CFR § 300.440, 58 Federal Register 49215
(September 22, 1993).

The OSC has initiated consideration of post-removal site control consistent with the provisions
of Section 300.415 (1) of the NCP. Elimination of all surface threats is, however, expected to
minimize the need for post removal site control.

The response actions described in this memorandum directly address the actual or threatened
release at the site of a hazardous substance, or of a pollutant, or of a contaminant which may pose
an imminent and substantial endangerment to public health or welfare or to the environment.
These actions do not impose a burden on affected property disproportionate to the extent to
which that property contributes to the conditions being addressed. It is anticipated that time-
critical removal activities will take approximately 40 on-site working days to complete.

The detailed cleanup contractor costs are presented in Attachment 1 and estimated project costs
are summarized below: '

REMOVAL PROJECT CEILING ESTIMATE

EXTRAMURAIL COSTS:
Cleanup Contractor Costs $180,000
Contingency (15%) 21,000
Subtotal $207,000
Total START 28,000
Extramural Subtotal $235,000
Extramural Contingency (20%) $ 47,000
TOTAL EXTRAMURAL COSTS $282,000
INTRAMURAL COSTS:

U.S. EPA Direct Costs
[(330 x (400 Regional Hours + 40 HQ Hours)] $ 13,200

U.S. EPA Indirect Costs
(365 x 400 Regional Hours) 26,000
TOTAL INTRAMURAL COSTS $ 39,200

TOTAL REMOVAL PROJECT CEILING ESTIMATE ~ $321,200
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All applicable, relevant, and appropriate requirements (ARARs) will be complied with to the
extent practicable. A letter was sent to Mr. Jon Russell of the Michigan Department of
Environmental Quality (MDEQ) on April 28, 1998, requesting that the MDEQ identify State
ARARs. Any State ARARSs identified in a timely manner for this removal action will be
complied with to the extent practicable.

VII. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
ORNOT TAKEN

Continued risk to public health and the environment will result if no action or delayed action
ensues.

VIII. OUTSTANDING POLICY ISSUES
There are no outstanding policy issues associated with this site.

IX. ENFORCEMENT

For administrative purposes, information concerning the enforcement strategy for this site is
contained in the Enforcement Confidential Addendum.



X. RECOMMENDATION

This decision document represents the selected removal action for the MCC Site developed in
accordance with CERCLA, as amended, and is not inconsistent with the NCP. This decision is
based upon the Administrative Record for the site. Conditions at the site meet the NCP Section
300.415(b)(2) criteria for a removal and I recommend your approval of the proposed removal
action. The total project ceiling, if approved, will be $321,200. Of this an estimated $254.000
may be used for cleanup contractor costs. You may indicate your decision by signing below.

APPROVE: /IL,./ Z %A_g:. DATE: _to[(r /92

Director, Superfund D'{(/ision

DISAPPROVE: DATE:
Director, Superfund Division

Enforcement Addendum

Attachment
1. Detailed Cleanup Contractor Cost Estimate
2. Administrative Record Index

cc: K. Mould, U.S. EPA, 5202-G
M. Chezik, U.S. Dept. of the Interior, w/o Enf. Addendum
A. Howard, MDEQ, w/o Enf. Addendum
R. Harding, MDEQ, w/o Enf. Addendum
F. Kelley, MI Dept. of Attorney General, w/o Enf. Addendum
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ATTACHMENT 1
DETAILED CLEANUP CONTRACTOR COST ESTIMATE
MICHIGAN CHROME AND CHEMICAL SITE
DETROIT MICHIGAN
OCTOBER 1998

The estimated cleanup contractor costs necessary to complete the removal action at the Michigan
Chrome and Chemical Site are as follows:

Personnel $ 80,000
Equipment & Materials 30,000
Sampling & Analysis 15,000
Transportation & Disposal — 55,000

Total $180,000



ATTACHMENT 2

ADMINISTRATIVE RECORD INDEX
MICHIGAN CHROME AND CHEMICAL SITE
DETROIT, WAYNE COUNTY, MICHIGAN

OCTOBER 1998

DATE AUTHOR  RECIPIENT TITLE/DESCRIPTION

1/15/98

4/8/98

04/28/98

00/00/98

R. Powers
City of
Detroit

E&E
START

P.C. Lall

P.C. Lall
U.S. EPA

J. El-Zein
U.S. EPA

G. Nabasny
U.S. EPA
J. Russell

W. Muno
U.S. EPA

Fax Referral for Michigan Chrome
Site

START Site Assessment Letter
Report
Letter Requesting State ARARSs

This Action Memo
(Pending)

PAGES

16+
pictures

1



INDEPENDENT GOVERNMENT COST ESTIMATE
MICHIGAN CHROME AND CHEMICAL SITE

(1 PAGE)
REDACTED

NOT RELEVANT TO THE SELECTION OF THE
REMOVAL ACTION



POPULATION SUMMARY

LOCATION : 1.0 mi. radius at
42.200143, -83.110633
# BLOCK GROUPS INCLUDED : 21
NUM3ER OF PERSOLS : 16572
NUMRBER OF FAMILIES : 3570
NJUM3ER CF HCUSEHOLDS : 5701
MZDIAN (EST.) HCUSEEOLD INCOME: 13118
AGZ 0 TERU ¢ : 1851
rGZ 5§ THRU 9 : : 1506
AGz 1% THRU 19 : 2818
AGE 20 THRU 46 : 7149
AGZ 50 TERU €4 : le42
ACZ &5 AND OVER : 1606
WHITZ : 112412
3LACK : 2313
INDIAN : 205
ESIAN : 100
OTEER RACE : 2813
EISPANIC : 4375
OWNER OCCU2IED 3 2610

RENTER OCCUPIED : 3081
PZRCENT AGE 0 THRU 4 :
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DZRCENT AGE 65 AND OVER
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